
JACOBS RISK ASSESSMENT MATERIAL 

Projected 
Date to be 

Posted 

Actual Date 
posted to 

Project Solve Comments 
GENERAL 

Correspondence and Minutes  As issued 

CONTRACTS / MOUs 
Executed Memorandums of 
Understanding and contracts 19-Aug 19-Aug PB & IC contracts 

COST 
Basis of Estimate 20-Aug 

19- Aug 
and 

20-Aug 

All information included in one set of files. The 
Excel version was uploaded onto ProjectSolve on 

August 19th. We found that the Timberline version 
was corrupted when uploaded and was too big to 
email, so a CD of the Timberline files was mailed 

to Tim Mantych via DHL on August 20th. 

Cost Estimate (MS Excel and/or 
Timberline files) 20-Aug 

Quantity Derivations 20-Aug 

Soft cost buildup 20-Aug 

Expenditures to date 20-Aug 
20-Aug All information uploaded in one set of files. 

Burn rates for past six months for 
DTS/RTD, InfraConsult, and PB  20-Aug 

SCHEDULE 
Basis of Schedule 25-Aug Construction schedule 

Primavera file(s) 25-Aug 

"Horse Saddle" diagram (electronic 
version) 22-Aug 18-Aug pdf file 

8/20/20084:38 PM 
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JACOBS RISK ASSESSMENT MATERIAL 

Projected 
Date to be 

Posted 

Actual Date 
posted to 

Project Solve Comments 
TECHNICAL 

Design Criteria 20-Aug 19-Aug Draft Chapters issued to date have been uploaded 

Structures Information 20-Aug 19-Aug 
Draft Structures Workshop Report and Girder 
Study 

Geotechnical Report(s) 22-Aug 19-Aug Mailed to Tim Mantych via DHL 

Revenue Vehicle 19-Aug 
New category added; included report on Steel 
Wheel Technology - Evaluation of Vehicle Types 

Project Delivery Report (if updated 
since Nov-06 version) N/A 18-Aug 

The Project Delivery Report has not been updated. 
Copy of Nov-06 report posted 

Resumes of key staff 20-Aug 20-Aug 
Resumes included in the PMP and suppelmented 
as required. 

Capacity Analysis 
Will wait for separate request to provide 
information as stated in 8/13 email. 
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